
CAPITAL IMPROVEMENTS PROGRAM 2003 PROJECT SCHEDULE 
 
 
PROJECT TITLE:  DR0304 STORMWATER FLOW MONITORS 
  
 
DESCRIPTION:  Purchase two additional flow monitors and 
adjust and enhance three existing sites. 
 
PROJECT MANAGER:  
Mike Leech, Assistant Director of Public Works 
 
BUDGET SOURCE:  General Revenue 
 
BUDGET AMOUNT: $20,000 
 
BUDGET LINE ITEM (S):  
                                     Budget  Actual 
 
Equipment and Furniture          $20,000 
                
CONSULTANT (S):  
High Sierra 
                                     
CONTRACTOR (S):  
 
 
COMPLETED PROJECT TOTAL: 
 
 

 
 
 

 
PROJECT SCHEDULE:    Proposed                Revised                         Actual 
                                                       Date                 Date                          Date 
 
Decide type of velocity device       03/03                             10-03                                                    
Purchase                                       04/03                             11-03 
Install                                             05/03                             12-03                      
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